
ID Task Name Duration

1

2 Slip Head 59 wks

3 Implement Alt 3 59 wks

4 Work plan 4 wks

5 DEQ review WP 4 wks

6 Final WP 2 wks

7 Design rpt 8 wks

8 DEQ review design rpt 4 wks

9 Fnl dsgn, permits, 
contract

8 wks

10 Construction 3 wks

11 O&M 12 wks

12 Draft closeout rpt 6 wks

13 DEQ review 4 wks

14 Final closeout rpt 4 wks

15 Development Alt Assmnt 20 wks

16 Draft dvlpmnt Assmnt 
Rpt

12 wks

17 DEQ review 4 wks

18 Final dvlpmnt assment 
rpt

4 wks

19 Basin 2 84 wks

20 Draft storm water SAP 6 wks

21 DEQ review SAP 4 wks

22 Final SAP 2 wks

23 Strm wtr systm cnstrct 14 wks

24 Ph 2 Strm wtr smplng 6 wks

25 Basin 1 dvrsn cmplt 0 wks

26 Ph 3 strm wtr smplng 8 wks

27 Draft closeout report 6 wks

28 DEQ review 4 wks

29 Final closeout rpt 4 wks

30 Basin 1 78 wks

31 Traffic management plan 18 wks

32 Draft site‐wide TMP 10 wks

33 DEQ review TMP 4 wks

34 Final site‐wide TMP 4 wks

35 Basin 1 surface SCM 60 wks
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ID Task Name Duration

36 Draft Basin 1 unpaved 
area assmnt rpt

6 wks

37 DEQ review 4 wks

38 Final unpaved area 
assment rpt

4 wks

39 Paving dsgn 6 wks

40 DEQ review design 4 wks

41 Fnl dsgn, permit, 
contract

12 wks

42 Construction 4 wks

43 Confirm effectiveness 6 wks

44 Draft closeout rpt 6 wks

45 DEQ review 4 wks

46 Final closeout rpt 4 wks

47 Basin 18 81 wks

48 Data summary figure 4 wks

49 Site reconn 1 wk

50 Sampling plans 4 wks

51 DEQ review 4 wks

52 Strm wtr smplng 20 wks

53 Draft SCE/SCM alt assmnt 
rpt

4 wks

54 DEQ review 4 wks

55 Final SCE/SCM alt assmnt 
rpt

4 wks

56 Implement SCM (BMPs) 4 wks

57 Strm wtr smplng 20 wks

58 Draft closeout report 4 wks

59 DEQ review 4 wks

60 Final closeout rpt 4 wks

61 Basin 19 12 wks

62 Complete diversion to 
trmnt systm

0 wks

63 Draft closeout rpt 4 wks

64 DEQ review 4 wks

65 Final closeout rpt 4 wks

66 Basins 20 and 20A 48 wks

67 Draft O&M plan 6 wks

68 DEQ review 4 wks

69 Final O&M plan 2 wks

70 Implement O&M plan 4 wks
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ID Task Name Duration

71 Strm wtr smplng 20 wks

72 Draft closeout rpt 4 wks

73 DEQ review 4 wks

74 Final closeout rpt 4 wks

75 Basins 21 and 22 46 wks

76 Draft SCE/SCM alt assmnt 
rpt

6 wks

77 DEQ review 4 wks

78 Final SCE/SCM alt assmnt 
rpt

4 wks

79 Implement SCM (BMPs) 4 wks

80 Strm wtr smplng 16 wks

81 Draft closeout report 4 wks

82 DEQ review 4 wks

83 Final closeout rpt 4 wks

84 Dust Monitoring 28.6 wks

85 Event 2 0.8 wks

86 Event 3 0.8 wks

87 Event 4 0.8 wks

88 Dust mntrng rpt 4 wks

89 DEQ review 4 wks

90 Final dust mntrng rpt 2 wks

91 Source Control Decision 30 wks

92 Draft site‐wide SCD rpt 6 wks

93 SSI review 4 wks

94 Drft final SCD rpt 4 wks

95 EPA review 6 wks

96 Final SCD rpt 4 wks

97 Public comment 4 wks

98 Source control decision 0 wks 11/3
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